
MEETING NOTES

200 West Tank Farms Interim Measures Investigations

MEETING DATE: October 16, 2013

LOCATION: Washington State Department of Ecology, Richland Office

ATTENDEES:

Mike Barnes (Ecology) Dan Parker (WRPS)
Joe Caggiano (Ecology) Julie Robertson (Freestone Environmental Services)

Susan Eberlein (WRPS) Maria Skorska (Ecology)

Les Fort (WRPS) Harold Sydnor (WRPS)

Dan Glaser (WRPS) Cindy Tabor (WRPS)
R.D. Hildebrand (DOE) Becky Wiegman (WRPS)

Jessica Joyner (WRPS)

BACKGROUND: The purpose of the meeting was to provide a forum for Ecology and DOE
representatives to discuss efforts being undertaken at the 241-TX, 241-SX, and 241-U Farms
(documents, field work, and results of interim measures investigations). As part of the meeting notes, a

list of actions, and the status of those actions, are tracked.

DISCUSSION:

Prior Meeting Notes:

* The DOE-approved September 2013 meeting notes were provided to Ecology for approval.

* Ms. Robertson reported verifying that prior meeting notes are in the'Tri-Party Agreement
Administrative Record.

* Ms. Robertson reported verifying that notes taken during three TX Farm soil sample collection depth

selection meetings in July and August 2013 are also in the Administrative Record. Ms. Tabor stated
that notes taken during the October 3, 2013 TX Farm soil sample collection depth selection meeting

will be provided to Ecology for review later this week. So, too, will the notes from a meeting held
October 8, 2013 to identify the criteria to select the next four direct push locations in TX Farm.

Status of Ongoing Field Work: Ms. Robertson distributed a simple graphic illustrating the anticipated

vadose zone field work schedule through the first quarter of fiscal year 2015. The graphic illustrates

direct push fieldwork being performed first at SX Farm (Stage 1/Il), then at C Farm, then back at SX Farm

(Stage Ill installation of extraction and monitoring boreholes), and then at TX Farm. In parallel, surface

geophysical exploration (SGE) is shown as being conducted at U Farm and then at C Farm.

The following field activities were discussed.
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* TX Farm Direct Push: WRPS reported that the seventh and eighth sampling probes holes have been
decommissioned and that soil samples from these holes have been provided to the laboratory for
analysis. Quick turn analyses are expected to be completed this week. The deep electrodes will be
installed in the seventh and eighth logging probe holes as they are decommissioned. Mr. Sydnor
noted that plans are in place to remove the hydraulic hammer unit late this week in anticipation of
personnel being furloughed from work.

* SX Farm Direct Push and System Construction: Mr. Parker reported on the status of field activities
for the SX Pore Water Extraction Test. Mr. Parker reported that the test system was moved to the
test location south of SX Farm, and testing was initiated. Mr. Parker reported that the system
successfully extracted deionized water that had been used during well development. However, with
continued operation and increased vacuum pressure, issues were encountered with bladder pump
operation. The system was shut down, and the pump issues were resolved. During the shutdown,
the system was winterized per design requirements. Mr. Parker stated that the system is
anticipated to remain shut down for the remainder of the week in anticipation of personnel being
furloughed from work.

Ms. Robertson noted that the approved work plan, 200 West Area Tank Farms Interim Measures
Work Plan (RPP-PLAN-53808, Revision 1), states that an SX Farm field test protocol report will be
submitted to Ecology by October 31, 2013. Mr. Parker reported having provided Ecology with
SX Tank Farm Pore Water Extraction Experimental Test Plan (RPP-PLAN-55319, Rev. 0), fulfilling the
commitment contained in RPP-PLAN-53808.

" U Farm and C Farm SGE Work: Mr. Glaser reported that data analysis is ongoing. Ms. Robertson
reported verifying that Work Plan for 3D Electrical Resistivity Survey at the 241-U Farm (RPP-PLAN-
54501, Revision 1) is in the Administrative Record. This plan was provided to Ecology at the
September 2013 meeting to fulfill a commitment to provide a U Farm field work completion
summary.

Laboratory Data Status: Ms. Tabor reported that the lab is continuing to provide quick turn data.
Available quick turn data has been shared with Ecology representatives at recent probe hole sample
depth selection meetings.

Interim Surface Barrier (ISB) Repair Status: Mr. Parker reported that planned repairs were scheduled
for the week of October 21, but that they will probably need to be replanned due to impending
personnel furloughs.

New Topics:

* Ms. Tabor stated that Mr. Lyon has asked to visit TX Farm. Dr. Skorska, Mr. Barnes, and
Mr. Caggiano asked to accompany Mr. Lyon, if possible. The main purpose of the visit will be to
view the topography of TX Farm as it relates to the design and construction of an interim surface
barrier. ACTION: Set up an Ecology visit to TX Farm.

" Mr. Lyon sent an email requesting provision of information related to inspections of berms and
other interim measures, including information about repairs or maintenance. In response,
Ms. Joyner provided an oral report. Ms. Joyner stated that annual berm inspections are generally
conducted in November in concert with a rain event; however, spot checks are ongoing. She

Page 2 of 4



reported that no new deficiencies had been noted since a comprehensive list was compiled in
November 2011. Several deficiencies on that list have been addressed. For example, at A, B, U, S,
and T Farms, sand that had blown into various drainage control structures (e.g., gutters, catch
basins, culverts) has been removed. Ms. Joyner noted that WRPS is continuing to address identified
deficiencies, and that current drainage patterns are acceptable in all locations. Dr. Eberlein reported
on the results of dry well inspections conducted as part of inactive waste site inspections. A
relatively small number of well cap deficiencies has been noted and are being addressed.

Next Meeting: The next meeting is scheduled for November 20, 2013, at 10:00 am.

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions.
An action will be removed from the list after DOE and Ecology have agreed to close the action.

DOE Project Manager (print) DOE P o' c Manager (signature) Date

Ecology Project Manager (print) Ecolog P ject 4anager (signature) Date

Action Items. (2 sheets)
Item # Topic/Title Actionee Description Status

2013-08-21-3 Action from annual Hildebrand Evaluate the potential WRPS is defining the
M-45-56 meeting for providing a single scope of this activity

comprehensive report to support the
on the electrical possible addition of
resistivity correlation this report as new
work to date. work scope in FY

2014.
2013-08-21-5 Action from annual Tabor, Set meeting for Closed. Meeting held

M-45-56 meeting Barnes discussing criteria for 10/8/2013. Meeting
selection of final 4 notes are in review.
direct push locations in A follow-up meeting
TX Farm. will be scheduled to

select direct push
locations and discuss
beta probe testing.

2013-08-21-9 Electrical resistivity Glaser Provide presentation Presentation is
presentation on electrical resistivity scheduled for

correlation work to November 2013.
date. WRPS will consider

coordinating with
next meeting on the

Page 3 of 4



Action Items. (2 sheets)
Item # Topic/Title Actionee Description Status

WMA C Performance
Assessment.

2013-08-21-9 Barrier effectiveness Eberlein (a) Provide Ecology (a) Closed. RPP-RPT-
with the barrier 55143, Rev. 1 has
monitoring report after been provided to
it has been issued; (b) Ecology and is in the
Schedule a meeting on Administrative
barrier Record.
effectiveness/merits of (b) A meeting will be
barriers. scheduled.

2013-09-18-1 Timing of TX data Tabor, Clarify when various TX Closed. Ms. Tabor
provision Barnes Farm data will be and Mr. Barnes

provided to Ecology clarified this action is
relative to timing for related to planning
selection of location for future work at T Farm
final 4 TX boreholes. (not TX Farm).

Relevant T Farm
activities are on hold

pending budget

prioritization.
2013-10-16-1 Ecology visit to TX Parker Set up Ecology visit to New.

Farm TX Farm to view
topography as it relates
to design and
construction of surface
barriers.
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